

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

RWS (p) - Kurnool Dist. – CPWS Scheme to Gudekal and 5 other habitations – Revised administrative sanction for an amount of Rs.421.38 lakhs under ARWS grant – Accorded – Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT(RWS.IIA) DEPARTMENT

G.O.Rt.No.979

Dated 28-6-2008.

Read:-

1. G.O.Ms.No.82, PR&RD(RWS.II)Deptt.,  
dt.2.3.2002.
2. From the ENC, RWS, Hyd,Lr.No. AEE1/  
DEEIV/Gudekal /26578/92, dt.17.6.2008.

\*\*\*

ORDER:-

In the reference 1<sup>st</sup> read above, Government has accorded administrative sanction for the work "CPWS scheme to Gudekal and 5 other habitations in Kurnool District" for Rs.400 lakhs under 20% ARWS grant as one among other sanctions.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, RWS, Hyderabad has requested to accord revised administrative sanction for Rs.421.38 lakhs as against Rs.400.00 lakhs due to shifting of SS Tank location from original site of Gudekal to S.Nagulapuram. As such, length of pipeline has been increased to safe guard the S.S.Tank and only one habitation could be covered as against 6 habitations originally contemplated and scheme was commissioned.

3. The Government after careful examination of the request of the Engineer-in-Chief, RWS&S, Hyderabad, hereby accord revised administrative sanction for the work " CPWS scheme to Gudekal and 5 other habitations in Kurnool District" with an estimated cost of Rs.421.38 lakhs under ARWSP grant as against 400.00 lakhs originally sanctioned in the reference 1<sup>st</sup> read above under 20% ARWS grant.

4. The Engineer-in-Chief, RWS&S, Hyderabad is requested to take necessary action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**AJAY MISRA,**  
**PRL.SECRETARY TO GOVERNMENT.**

To  
The Engineer-in-Chief, RWS&S, Hyderabad.  
The Superintendent Engineer, RWS, Kurnool.  
The Dist.Treasury Officer,Kurnool dist.  
The AG, AP, Hyderabad.  
Copy to  
The Finance(Expr.PR&R  
The PS to Prl.Secy, RWS.  
The PA to Jt.Secy.(Prog.)  
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER

Please see the notes at 1-5 ante and the remarks of I&CAD (PW)Deptt. at para 11-18 ante.

It is submitted that w.r.t. the request of this Deptt. for release of reimbursement funds of Rs.23.50 lakhs at para 6 ante, the I&CAD(PW)Deptt. has informed that as per the provisions in the agreement, the contractor has to attend this work, vide para 13 nf, and

accordindgly the SE, Kurnool was instructed. (A copy of the Letter of CE, Irrigation, Kurnnol may kindly peruse at P.5cf)

In view of the above, it is for orders whether the ENC, RWS, may be informed accordingly.

Subject to orders, a draft Memo. is submitted below for approval.

PR&RD(RWS.IIA)Deptt.

Memo No.7218/RWS.IIA/2008-

Dated -6-2008.

Sub:- RWS- Kurnool Dist. – CPWS scheme to Kokkarancha & 23 other habitations – Widening of SRMC canal – TGP Package 24 – Shifting of structures – Reimbursement of Rs.23.50 lakhs by Irrigation Deptt- Instructions issued to SC, TGP circle – Nandyal-Reg.

Ref:- 1. ENC, RWS, Hyderabad,  
Lr.No.AEE10/DEE3/RWS.I/KOKKRANCH/ SRMC canal widening/08, dt.18.3.2008.  
2. From the CE, Irrigatin, Kurnool,

Lr.No.CE(P)/Irrgn/KNL/TS/TO/DEE.1/p.24/138,  
dt.18.5.2008.

\*\*\*

The attention of the ENC, RWS, Hyderabad is invited to the reference 1<sup>st</sup> cited and he is informed that a copy of instructions were issued by the CE, Irrigation, Kurnool to the SE, TGP circle, Nandyal in the reference 2<sup>nd</sup> cited (copy enclosed) for taking further action in the matter.

To  
The ENC, RWS, Hyderabad.  
Copy to  
The SE, RWS, Kurnool.